Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Yusuf Nabide	Group Leader	y.nabide@alustudent.com
Rwema Gashumba	Group Member	r.gashumba@alustudent.com
Esther Irakoze	Group Member	e.irakoze1@alustudent.com
Laura Kwizera	Group Member	l.kwizera1@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Task 1 Data merging and predictive model	Yusuf Nabide	7 Nov 2026	Completed	Yes	
	Task 2 Image data and model	Esther Irakoze	7 Nov 2026	Completed	Yes	
	Task 3 Audio data and model	Rwema Gashumba	7 Nov 2026	Completed	Yes	
	Task 4 Multimodal integration lead	Laura Kwizera	9 Nov 2026	Completed	Yes	
	Demo and report	Team	13 Nov 2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
5th Nov 2026	Discuss assignment requirements, divide tasks, and set deadlines.	Yusuf Nabide	whole team	First group discussion and task allocation	Checking up on the progress of each individual's tasks	
10th Nov 2026	Review each member’s progress, challenges, and upcoming deadlines.	Laura Kwizera	whole team	Checking up on the progress of each individual's tasks	Finalizing all model trainings and individual tasks	
13th Nov 2026	Demo video recording, Finalising with report and submission	Esther Irakoze	whole team	Checking on the completion of everyone's tasks and working on group report.	Submission	